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P.O. Box 550

Richland, Washington 99352

JUN0979gZ

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352
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Dear Mr. Day: ^(it
/-/-

INTERIM MILESTONES FOR 100-KR-1 OPERABLE UNIT (OU)

This letter is a response to a U.S. Environmental Protection Agency,rNanford
Project Office ( EPA) letter to the U.S. Department of Energy, Richland Field

c^ Office (RL), (EPA ltr. to J. D. Goodenough from D. R. Einan, "Remedial
Investigation/Feasibility Study Work Plan for the 100-KR-1 Operable Unit,
Hanford Site, Richland, Washington, Draft D," dtd February 3, 1992) regarding
100-KR-1 OU work schedule interim milestone ( IM) dates. Please refer to the
table presented below for EPA's IM descriptions, EPA directed IM completion

r^ dates, and RL's proposed IM completion dates.

~ EPA INTERIM MILESTONE DESCRIPTION EPA IM COMPLETION RL IM PROPOSAL

Submit all validated data from July 31, 1993 December 1993
n sampling activities associated with

source and vadose zone
V investi g ations.

° Submit a draft 100-KR-1 Remedial April 31, 1994 October 1994
Investi ation Re ort.

Submit a draft 100-KR-1 Feasibility December 31, 1994 June 1995
Study report and Interim Remedial
Measures Plan.

RL does not dispute the substantive content of the three IMs identified in the
referenced letter (RL has committed to identical content of IMs in work
schedules of the 100-BC-1, 100-BC-5, 100-FR-1, 100-FR-3, and 100-KR-4 OU work
plans submitted to EPA for public comment). However, RL cannot commit to
completing the IMs by dates identified in the referenced letter because RL's
Environmental Restoration Program committed to include 100-KR-1 vadose zone
borehole drilling work scope in fiscal year 1993, as identified in Draft D of
the 100-KR-1 Work Plan submitted to EPA in October 1991. Completion vadose
zone borehole drilling in the 100-KR-1 OU is required (critical path) prior to
initiating some IM associated tasks. It is RL's understanding that EPA
generated three IM dates using the assumption that 100-KR-1 OU vadose zone
borehole drilling would be started upon approval of the 100-KR-1 OU Work Plan
(the established goal of obtaining EPA approval being April 1992 when Draft 0
was submitted). RL maintains that IM completion dates proposed in the table
above are the earliest IM completion dates to which it can commit to ^
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incorporate into the 100-KR-1 OU work schedule. Any earlier IM completion
dates incorporated into the subject OU work schedule would be setting up a
schedule for probable failure.

Please address all comments and questions regarding this correspondence or
100 Area past-practice activities to Mr. E. D. Goller on 376-7326.

ERD:EDG

cc: S. Balone, EM-442
L. E. Gadbois, EPA
L. S. Goldstein, Ecology
R. P. Henckel, WHC
D. B. Jansen, Ecology
R. E. Lerch, WHC
D. Teel, Ecology
K. M. Thompson, RL
T. B. Veneziano, WHC
Administrative Record, H4-22

Sincerely,

Gw^
v H. Wisness

nford'Projectt Manager
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